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Community 
Identifies 
Problem 

Asks 
Congress or 

Corps for 
Study 

Congres-
sional 

Authorization 
of Study  

 

Congres-
sional 

Appropria-
tion  

 

Deter-
mination of 

Potential 
Federal 
Interest 

 

 
Execution 
of FCSA 

 

Congres-
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tion & Local 
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Scope and 
Study Plan 
Developed  
 

 

Public 
Meeting 

Alter-
natives 
Analysis 

 
 

Engineering, 
Economic,  & 
Environment
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HQ Review 
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Review 
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Review 
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Review 
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Authorization 

through 
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Negotiate 
and Sign   
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Obtained 

(If Needed) 

 

1. Non- Federal 
Sponsor Request 

2. Study 
Authorization and 

Funding 
1-2 Year(s) 

3. Reconnaissance 
Study 

$100,000                 
1 Year 

4. Study Analysis and Recommendations 
3 Years 

5. Planning, 
Engineering, & 

Design 
1 Year  

6. Project 
Authorization and 

Construction 2+ 
Year(s) 

Congres-
sional 

Appropri-
ation 

 


